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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-Development

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element 2,215.425 102.272 9.739 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 2,327.436

MD09: SM-3 Block IIA Co-
Development

2,107.669 88.130 8.816 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 2,204.615

MT09: SM-3 Block IIA Co-
Development Test

34.551 11.424 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 45.975

MD40: Program-Wide Support 73.205 2.718 0.923 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 76.846

Program MDAP/MAIS Code: 362

Note
Decrease in funding from FY 2018 to FY 2019 due to completion of the Aegis SM-3 Block IIA Co-Development Program.

A. Mission Description and Budget Item Justification
The Aegis Ballistic Missile Defense (BMD) mission is to deliver an operationally effective and supportable BMD capability to defend the nation, deployed forces, and
allies. Aegis BMD aims to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. Aegis BMD
provides a forward-deployable, mobile capability to detect and track ballistic missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBM),
Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight. Upgrades to both the Aegis BMD
Weapon System and the Standard Missile-3 (SM-3) configuration enable Aegis BMD to provide effective, supportable defensive capability against longer range, more
sophisticated threats and an enduring Aegis Ashore defensive capability.

Beginning in 2006, Aegis BMD and the Japanese Ministry of Defense (JMOD) have undertaken an SM-3 Cooperative Development (SCD) Project. The objective of the
SCD project is the development and initial at-sea flight test of the SM-3 Block IIA. The U.S. and Japan will bear equitable burden to complete the project, as documented
in the U.S./Japan Memorandum of Understanding (MOU) SCD Annex.  Each nation will fund the full extent of its participation in the project.  No funds are transferred
between the U.S. and Japan under the MOU.

The SM-3 Block IIA provides important improvements over SM-3 Block IB capability, including increased velocity and range provided by a 21-inch diameter rocket motor
propulsion stack, more than doubled seeker sensitivity, and more than tripled divert capability incorporated in an advanced Kinetic Warhead (KW). New component
technologies include, but are not limited to: lightweight nosecone, advanced kinetic warhead, 21-inch second stage rocket motor, and 21-inch third stage rocket motor.
The effort includes risk reduction for key components and supports EPAA Phase III.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-Development

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 106.038 9.739 0.000 -   0.000
Current President's Budget 102.272 9.739 0.000 -   0.000
Total Adjustments -3.766 0.000 0.000 -   0.000

• Congressional General Reductions 0.000 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings -1.557 0.000
• SBIR/STTR Transfer -2.209 0.000
• FY 2017 Request for Additional
Appropriations

0.000 0.000 0.000 -   0.000

• Missile Defeat and Defense Enhancement 0.000 0.000 0.000 -   0.000
• Other Adjustment 0.000 0.000 0.000 -   0.000

Change Summary Explanation
The increase in FY2018 from PB18 to PB19 provides Kinetic Warhead (KW) and Guidance Section (GS) qualification, required to complete SM-3 Block IIA Co-
Development to meet EPAA Phase III time line.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MD09 / SM-3 Block IIA Co-Development

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD09: SM-3 Block IIA Co-
Development

2,107.669 88.130 8.816 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 2,204.615

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Decrease in funding from FY2018 to FY2019 due to completion of the Kinetic Warhead and Guidance Section qualifications.

A. Mission Description and Budget Item Justification
The Scope of Work of the SCD project is defined in three phases:
Phase I took the program through System Design Review (SDR) in FY 2009.  Aegis BMD executed risk reduction efforts for the Propulsion, Nosecone, Seeker, Divert
Attitude Control System (DACS) development efforts, and test plans.  Phase I Included requirements definition for the SM-3 Block IIA.
Phase II encompassed the work from SDR through the Critical Design Review (CDR) in FY 2014.  Aegis BMD refined requirements and defined the performance
allocation and component configuration for the development of the SM-3 Block IIA.  The U.S. and Japan designed, fabricated, tested, and evaluated the SM-3 Block IIA
sections per the agreed work-share agreement.
Phase III extends from CDR to the completion of the SCD flight test program as defined in the Agreement. This phase defines developmental cost share agreements
between the United States and the Government of Japan, completes component engineering and integration, executes cooperative flight tests, and continues
discussions on production and maintenance options. Phase III is planned to complete in FY 2018.

The SCD project will:
- Develop and integrate components for the SM-3 Block IIA into an All Up Round (AUR).  Japan's work share includes 21 inch 2nd and 3rd stage components and the
21 inch nosecone.  The U.S. work share includes the advanced kinetic warhead, advanced seeker, large diameter divert and attitude control system, and lightweight
Vertical Launch System (VLS) canister.
- Integrate the SM-3 Block IIA VLS with Aegis Ship Systems.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: SM-3 Block IIA Cooperative Development (SCD)

Articles:
Description: This activity develops the SM-3 Block IIA which will increase the area that can be defended by Aegis Ballistic Missile
Defense (BMD) and increase the probability of kill against a larger threat set.  It will leverage enhanced capability provided by
Ballistic Missile Defense System (BMDS) sensor upgrades.
Recurring Accomplishments:
- Prepare for and support BMDS Flight Test events as reflected in the IMTP and the Exhibit R-4 schedule

88.130
-  

8.816
-  

0.000
-  



UNCLASSIFIED

PE 0604881C: AEGIS SM-3 Block IIA Co-Development UNCLASSIFIED
Missile Defense Agency Page 4 of 19 R-1 Line #110

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MD09 / SM-3 Block IIA Co-Development

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Develop and deliver lightweight VLS canisters in support of SCD testing events
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Decrease in funding from FY 2017 to FY 2018 due to completion of the Aegis SM-3 Block IIA Co-Development Program
- Complete Kinetic Warhead (KW) and Guidance Section (GS) qualifications as required to complete Aegis SM-3 Block IIA Co-
Development
- Complete requirements verification of Japanese sections post qualification testing
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease in funding from FY 2018 to FY 2019 due to completion of the Aegis SM-3 Block IIA Co-Development Program.

Accomplishments/Planned Programs Subtotals 88.130 8.816 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603884C: Ballistic

Missile Defense Sensors
252.665 278.145 220.876 -   220.876 250.238 267.502 263.758 260.273 Continuing Continuing

• 0603890C: BMD
Enabling Programs

435.203 465.642 540.926 -   540.926 542.326 608.210 489.637 496.313 Continuing Continuing

• 0603892C: AEGIS BMD 889.489 860.788 767.539 -   767.539 780.085 707.901 693.256 562.748 Continuing Continuing
• 0603896C: Ballistic Missile

Defense Command and
Control, Battle Management

& Communication

465.433 454.862 475.168 -   475.168 515.239 494.873 492.119 515.529 Continuing Continuing

Remarks

D. Acquisition Strategy
The SM-3 Cooperative Development program for the SM-3 Block IIA missile utilizes a performance-based approach that ties program decision milestones to the
performance of development prototypes, as well as Propulsion Test Vehicle and Controlled Test Vehicle flight test article performance. Acquisition of hardware, software
modifications and required services will occur in conjunction with contractual and tasking efforts to U.S. Navy work and events, and as defined by signed agreements
between the Governments of the United States and Japan.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MD09 / SM-3 Block IIA Co-Development

E. Performance Metrics
SM-3 Block IIA Program Office is utilizing Incentive-based contracts to ensure project completes on time.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MD09 / SM-3 Block IIA Co-Development

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SM-3 Block IIA
Cooperative Development
(SCD) - SM-3 Block IIA
Cooperative Development
(SCD) - SM-3 Blk IIA
Development - MD09

SS/CPAF RAYTHEON : AZ 1,825.435 76.358 Nov 2016 8.816 Nov 2017 0.000 -   0.000 0.000 1,910.609 0.000

SM-3 Block IIA
Cooperative Development
(SCD) - SM-3 Block IIA
Cooperative Development
(SCD) - SM-3 Blk IIA
Development and Canister
- MD09. No longer funding
in the FYDP

Various Various : MD, VA,
MA, CA, IN 282.234 11.772 0.000 0.000 -   0.000 0.000 294.006 0.000

Subtotal 2,107.669 88.130 8.816 0.000 -   0.000 0.000 2,204.615 N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 2,107.669 88.130 8.816 0.000 -   0.000 0.000 2,204.615 N/A

Remarks
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for all contracts.
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MD09 / SM-3 Block IIA Co-Development
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MD09 / SM-3 Block IIA Co-Development

Schedule Details

Start End
Events Quarter Year Quarter Year

MD09 SM-3 Block IIA Co-Development 1 2017 4 2018
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MT09 / SM-3 Block IIA Co-Development
Test

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MT09: SM-3 Block IIA Co-
Development Test

34.551 11.424 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 45.975

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
No funding needed.

A. Mission Description and Budget Item Justification
Working with the Services' Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), MDA developed a test
program to improve confidence in missile defense capabilities under development and ensure the capabilities transferred to the warfighter are operationally effective,
suitable, and survivable.

The Integrated Master Test Plan (IMTP) is event-oriented and extends until the collection of all identified data is completed to ensure adequate test investments. MDA is
focused on conducting meaningful ballistic missile testing that demonstrates the capabilities of the BMDS.

The MDA and the Japanese Ministry of Defense conduct the Standard Missile Cooperative Development (SCD) Project for the development and initial flight test of the
SM-3 Block IIA in accordance with the jointly signed SCD Annex.  The Joint signed SCD Program Schedule (dated October 2013) includes the following test events:
* Restrained Firing  - COMPLETE
* Propulsion Test Vehicle - 1 (PTV-1) - Completed FY 2014
* Controlled Test Vehicle - 1 (CTV-1) - Completed FY 2015
* Controlled Test Vehicle - 2 (CTV-2) - Completed FY 2016
* SCD Flight Test Standard Missile (FTM) - 1 (SFTM-01) - Planned for FY2017
* SCD FTM - 2 (SFTM-02) - Planned for FY 2017

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: SM-3 Co-Development Flight Test Execution

Articles:
Description: This activity conducts ground and flight testing using the Aegis BMD 5.1 system to improve confidence in missile
defense capabilities under development and ensure the capabilities transferred to the warfighter are operationally effective,
suitable, and survivable.
Recurring Accomplishments:

11.424
-  

0.000
-  

0.000
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MT09 / SM-3 Block IIA Co-Development
Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-  Prepare for and conduct Ballistic Missile Defense System Flight and Ground Test events as reflected in the Integrated Master
Test Plan and the Exhibit R-4 schedule.
-  Conduct Aegis BMD-specific analyses during pre and post-mission analysis phases.

FY 2018 Plans:
N/A
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

Accomplishments/Planned Programs Subtotals 11.424 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603884C: Ballistic

Missile Defense Sensors
252.665 278.145 220.876 -   220.876 250.238 267.502 263.758 260.273 Continuing Continuing

• 0603890C: BMD
Enabling Programs

435.203 465.642 540.926 -   540.926 542.326 608.210 489.637 496.313 Continuing Continuing

• 0603892C: AEGIS BMD 889.489 860.788 767.539 -   767.539 780.085 707.901 693.256 562.748 Continuing Continuing
• 0603896C: Ballistic Missile

Defense Command and
Control, Battle Management

& Communication

465.433 454.862 475.168 -   475.168 515.239 494.873 492.119 515.529 Continuing Continuing

• 0604878C: Aegis BMD Test 131.012 137.783 95.756 -   95.756 80.684 94.138 146.910 137.601 Continuing Continuing
• 0604880C: Land

Based SM-3 (LBSM3)
40.452 30.486 27.692 -   27.692 29.263 28.370 27.228 28.225 Continuing Continuing

Remarks

D. Acquisition Strategy
N/A



UNCLASSIFIED

PE 0604881C: AEGIS SM-3 Block IIA Co-Development UNCLASSIFIED
Missile Defense Agency Page 11 of 19 R-1 Line #110

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MT09 / SM-3 Block IIA Co-Development
Test

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MT09 / SM-3 Block IIA Co-Development
Test

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SM-3 Co-Development
Flight Test Execution
- SM-3 Block IIA
Cooperative Development
(SCD) - SM-3 Blk IIA
Development - MT09. No
longer funding in the FYDP

Various Various : AZ, CA,
VA, MD, HI, MA, TX 34.551 11.424 Oct 2016 0.000 0.000 -   0.000 0.000 45.975 0.000

Subtotal 34.551 11.424 0.000 0.000 -   0.000 0.000 45.975 N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 34.551 11.424 0.000 0.000 -   0.000 0.000 45.975 N/A

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MT09 / SM-3 Block IIA Co-Development
Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MT09 / SM-3 Block IIA Co-Development
Test

Schedule Details

Start End
Events Quarter Year Quarter Year

IMTP v19.1 flight and ground test event details are at a higher classification. 1 2017 4 2023
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MD40 / Program-Wide Support

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD40: Program-Wide Support 73.205 2.718 0.923 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 76.846

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
FY 2017 and FY 2018, Program Wide Support reflects proportional changes as a result of a budget decrease and a FY 2019 elimination of the SM-3 Block IIA Co-
Development program element.
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.

A. Mission Description and Budget Item Justification
PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract
Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to
the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility
capabilities for MDA Executing Agent locations.  Other MDA wide costs includes:  physical and technical security; civilian drug testing; audit readiness; the Science,
Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse
leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management
of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which
excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Program Wide Support

Articles:
Description: N/A

FY 2018 Plans:
N/A
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

2.718
-  

0.923
-  

0.000
-  

Accomplishments/Planned Programs Subtotals 2.718 0.923 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MD40 / Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0604881C / AEGIS SM-3 Block IIA Co-
Development

Project (Number/Name)
MD40 / Program-Wide Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Wide Support
- Agency Operations
Management

Allot
Various: Multi :
ALless than CAless
than COless than VA

6.549 0.045 Jul 2017 0.018 Jul 2018 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Other Agency
Services

MIPR
Defense Manpower
Data Center : AL,CA,
CO, VA

0.009 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Service

C/CPFF Various : Multi: AL,
CA, CO, VA 11.258 2.673 Jul 2017 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services

C/Various Various; Multi : AL,
CO, VA 51.716 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services (FFP)

C/FFP Various : Multi: AL,
CA, CO, VA 0.000 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services (Reqn)

Reqn Various : Multi: AL,
CA, CO, VA 0.000 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Facilities and Maintenance MIPR Various: Multi : AK,

AL, CA, VA 3.673 0.000 0.905 Aug 2018 0.000 -   0.000 Continuing Continuing Continuing

Subtotal 73.205 2.718 0.923 0.000 -   0.000 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 73.205 2.718 0.923 0.000 -   0.000 Continuing Continuing N/A

Remarks
N/A
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         0604881C
         AEGIS SM-3 Block IIA Co-Development
         110
         362
         2019
         PB
         2018-02
         Missile Defense Agency
         0400
         Research, Development, Test & Evaluation, Defense-Wide
         4
         Advanced Component Development & Prototypes (ACD&P)
         
             2215.425
             102.272
             9.739
             0.000
             0.000
             0.000
             0.000
             0.000
             0.000
             0.000
             2327.436
        
         Decrease in funding from FY 2018 to FY 2019 due to completion of the Aegis SM-3 Block IIA Co-Development Program.
         The Aegis Ballistic Missile Defense (BMD) mission is to deliver an operationally effective and supportable BMD capability to defend the nation, deployed forces, and allies. Aegis BMD aims to increase this capability by delivering evolutionary improvements as part of Ballistic Missile Defense System (BMDS) upgrades. Aegis BMD provides a forward-deployable, mobile capability to detect and track ballistic missiles of all ranges, and the ability to destroy Short-Range Ballistic Missiles (SRBM), Medium-Range Ballistic Missiles (MRBM), and Intermediate-Range Ballistic Missiles (IRBM) in the midcourse phase of flight. Upgrades to both the Aegis BMD Weapon System and the Standard Missile-3 (SM-3) configuration enable Aegis BMD to provide effective, supportable defensive capability against longer range, more sophisticated threats and an enduring Aegis Ashore defensive capability. 

Beginning in 2006, Aegis BMD and the Japanese Ministry of Defense (JMOD) have undertaken an SM-3 Cooperative Development (SCD) Project. The objective of the SCD project is the development and initial at-sea flight test of the SM-3 Block IIA. The U.S. and Japan will bear equitable burden to complete the project, as documented in the U.S./Japan Memorandum of Understanding (MOU) SCD Annex.  Each nation will fund the full extent of its participation in the project.  No funds are transferred between the U.S. and Japan under the MOU.

The SM-3 Block IIA provides important improvements over SM-3 Block IB capability, including increased velocity and range provided by a 21-inch diameter rocket motor propulsion stack, more than doubled seeker sensitivity, and more than tripled divert capability incorporated in an advanced Kinetic Warhead (KW). New component technologies include, but are not limited to: lightweight nosecone, advanced kinetic warhead, 21-inch second stage rocket motor, and 21-inch third stage rocket motor. The effort includes risk reduction for key components and supports EPAA Phase III.
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             The increase in FY2018 from PB18 to PB19 provides Kinetic Warhead (KW) and Guidance Section (GS) qualification, required to complete SM-3 Block IIA Co-Development to meet EPAA Phase III time line.
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                 SM-3 Block IIA Co-Development
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                     88.130
                     8.816
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                     2204.615
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                         0
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                     Decrease in funding from FY2018 to FY2019 due to completion of the Kinetic Warhead and Guidance Section qualifications.
                     The Scope of Work of the SCD project is defined in three phases: 
Phase I took the program through System Design Review (SDR) in FY 2009.  Aegis BMD executed risk reduction efforts for the Propulsion, Nosecone, Seeker, Divert Attitude Control System (DACS) development efforts, and test plans.  Phase I Included requirements definition for the SM-3 Block IIA.
Phase II encompassed the work from SDR through the Critical Design Review (CDR) in FY 2014.  Aegis BMD refined requirements and defined the performance allocation and component configuration for the development of the SM-3 Block IIA.  The U.S. and Japan designed, fabricated, tested, and evaluated the SM-3 Block IIA sections per the agreed work-share agreement. 
Phase III extends from CDR to the completion of the SCD flight test program as defined in the Agreement. This phase defines developmental cost share agreements between the United States and the Government of Japan, completes component engineering and integration, executes cooperative flight tests, and continues discussions on production and maintenance options. Phase III is planned to complete in FY 2018. 

The SCD project will: 
- Develop and integrate components for the SM-3 Block IIA into an All Up Round (AUR).  Japan's work share includes 21 inch 2nd and 3rd stage components and the 21 inch nosecone.  The U.S. work share includes the advanced kinetic warhead, advanced seeker, large diameter divert and attitude control system, and lightweight Vertical Launch System (VLS) canister. 
- Integrate the SM-3 Block IIA VLS with Aegis Ship Systems.
                     
                         
                             SM-3 Block IIA Cooperative Development (SCD)
                             This activity develops the SM-3 Block IIA which will increase the area that can be defended by Aegis Ballistic Missile Defense (BMD) and increase the probability of kill against a larger threat set.  It will leverage enhanced capability provided by Ballistic Missile Defense System (BMDS) sensor upgrades.
Recurring Accomplishments:
- Prepare for and support BMDS Flight Test events as reflected in the IMTP and the Exhibit R-4 schedule
- Develop and deliver lightweight VLS canisters in support of SCD testing events
Specific and/or unique accomplishments to each FY are as follows:
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                                     Decrease in funding from FY 2017 to FY 2018 due to completion of the Aegis SM-3 Block IIA Co-Development Program
- Complete Kinetic Warhead (KW) and Guidance Section (GS) qualifications as required to complete Aegis SM-3 Block IIA Co-Development
- Complete requirements verification of Japanese sections post qualification testing
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                                 Decrease in funding from FY 2018 to FY 2019 due to completion of the Aegis SM-3 Block IIA Co-Development Program.
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                     The SM-3 Cooperative Development program for the SM-3 Block IIA missile utilizes a performance-based approach that ties program decision milestones to the performance of development prototypes, as well as Propulsion Test Vehicle and Controlled Test Vehicle flight test article performance. Acquisition of hardware, software modifications and required services will occur in conjunction with contractual and tasking efforts to U.S. Navy work and events, and as defined by signed agreements between the Governments of the United States and Japan.
                     SM-3 Block IIA Program Office is utilizing Incentive-based contracts to ensure project completes on time.
                
                 
                     Funding in the All Prior Years column represents a summary of Prior Years Total Costs for all contracts.
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                     No funding needed.
                     Working with the Services' Operational Test Agencies (OTA), with the support of the Director of Operational Test and Evaluation (DOT&E), MDA developed a test program to improve confidence in missile defense capabilities under development and ensure the capabilities transferred to the warfighter are operationally effective, suitable, and survivable. 

The Integrated Master Test Plan (IMTP) is event-oriented and extends until the collection of all identified data is completed to ensure adequate test investments. MDA is focused on conducting meaningful ballistic missile testing that demonstrates the capabilities of the BMDS.

The MDA and the Japanese Ministry of Defense conduct the Standard Missile Cooperative Development (SCD) Project for the development and initial flight test of the SM-3 Block IIA in accordance with the jointly signed SCD Annex.  The Joint signed SCD Program Schedule (dated October 2013) includes the following test events:
* Restrained Firing  - COMPLETE
* Propulsion Test Vehicle - 1 (PTV-1) - Completed FY 2014
* Controlled Test Vehicle - 1 (CTV-1) - Completed FY 2015
* Controlled Test Vehicle - 2 (CTV-2) - Completed FY 2016
* SCD Flight Test Standard Missile (FTM) - 1 (SFTM-01) - Planned for FY2017
* SCD FTM - 2 (SFTM-02) - Planned for FY 2017
                     
                         
                             SM-3 Co-Development Flight Test Execution
                             This activity conducts ground and flight testing using the Aegis BMD 5.1 system to improve confidence in missile defense capabilities under development and ensure the capabilities transferred to the warfighter are operationally effective, suitable, and survivable.
Recurring Accomplishments:
-  Prepare for and conduct Ballistic Missile Defense System Flight and Ground Test events as reflected in the Integrated Master Test Plan and the Exhibit R-4 schedule.
-  Conduct Aegis BMD-specific analyses during pre and post-mission analysis phases.
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                             IMTP v19.1 flight and ground test event details are at a higher classification.
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                     FY 2017 and FY 2018, Program Wide Support reflects proportional changes as a result of a budget decrease and a FY 2019 elimination of the SM-3 Block IIA Co-Development program element. 
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.
                     PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility capabilities for MDA Executing Agent locations.  Other MDA wide costs includes:  physical and technical security; civilian drug testing; audit readiness; the Science, Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).
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